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4ESS TASK ORDER PROGRESS REPORT 

TO N U M B E R : TO # 0041 REGION: 8 i 
TO TITLE: Smurfit Stone M i l l REPORT PERIOD 

January 1,2013 to I 
January 26, 2013 f 

EPA TO 
M A N A G E R : 

Toeroek Associatesslnc. 

• & 
EPA TOPO: 

Scott Wilder 
T E C H N I C A L L Y 

COMPLETE: 81% , .4 
T O E R O E K TO 
M A N A G E R : 

Lindsay Garner 

1. PROGRESS M A D E THIS REPORT PERIOD j | 

• On January 8, 2013, Toeroek received a small inquiry from EPA regarding the Smurfit 
Stone Mill Site. Toeroek responded by email on January 10, 2013. 

• Toeroek prepared the monthly progress report and financial report. 
• Performed management, administrative, and financial activities. 

2. DELIVERABLES 

. , Deliverables Due Date Date Delivered Date Approved 

Staffing Plan July 25, 2011 July 25, 2011 July 26, 2011 

Draft Title Report August 17, 2011 August 16, 2011 

Staffing Plan Amd B August 16,2012 August 14, 2012 

Draft PRP Search Report September 28, 2012 September 28, 2012 

Final PRP Search Report November 13,2012 November 13, 2012 

Progress Report and Financial 
Reports 

January 20, 2013 January 18,2013 January 29, 2013 

3. OUTSTANDING ISSUES/RESOLUTION 
None. 

4. PLANNED ACTIVITIES 
• Respond to EPA's information requests. 

5. FINANCIAL STATUS 
See attached financial summary and backup for details. 
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